
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:26 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 555 Date: 15-Jul-2014 Tuesday

Approved Date:

Shift Hours: 02:00 pm 11:00 pm Break: 01:00 Over Time:

Const Calendar Day: 771

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear and cool

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Process extra work bills. Track progress of FWS CCO 367 work from a night closure of the #1 lane of the
WB bridge. Misc MEP paperwork and write diaries.

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Tower Base MEP-Sump Pump

An ABF ironworkng crew re-installed the sump pump discharge pipe support that was rewelded under RFI-
3683.

001 T-MEP-ALS.079

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Diary: Dispute

Mechanical Change of

The mobilization to and from the bridge will be covered under the CCO 367 work for this shift.

In addition to equipment used in the performance of this work, the FWS crew used a light tower and and
towed port-a-potty which will be paid via monthly invoice under CCO 354.

001 0-FWS-ELS.354

Bid Item: 001 0-PCR-EFA.367CCO-367 Pipe Interference with Cable Railing

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 2.00 0.00 10.00

FOR TOM COLOMBOPlumber/Pipefitter 4.00 0.00 0.00 4.00

Diary: Dispute

6" DIP/cable rail post 001 0-PCR-EFA.367
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 555 Date: 15-Jul-2014 Tuesday

interference

The FWS crew went on shift at Pier 7 at 2000 on the night of July 15, 2014, then mobilized to a closure of
the #1 lane of the WB bridge at cross beam CB-8, establishing themselves in the closure at 2030. The
crew spent half the shift relocating the PS-3 base plates on the PS-5 pipe supports at cross beam CB-8,
then the second half of the shift moving the PS-3 base plates at PP 58 and PP 65+4500, going off shift at
0600 on the morning of July 16, 2014. Tom Colombo left the site at 0000 on the morning of July 16, 2014.

As of this writing, the work at PP 58 and PP 65+4500 is in dispute. CT's position is that this work is the
responsibility of the Contractor.

The crew used three crew trucks, the 70 amp welding machine as a generator, and small tools in
perfornace of this work.
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